CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00100
TITLE: City of Fresno Wel! Site 162 DATE: 3N/2017
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE: ' '

This Change Order changes the scope of work to relocate the City of Fresno (COF) well site 162 per the COF Draft Task
Crder 08, Subtask 6.09 to the following:

1. Design and relocate the existing chemical storage shelter and electrical panel from the High-Speed Rail Right-of-Way
(HSR ROW) to a new location within the COF Well Site 162 property. The chemical shelter wil raquire the same
design as existing with privacy slats to obscure and protect pumping equipment inside the shelter.

2. Design and construct fence as nesded to enclose the modified Well Site 162 property. Fancing type shall be chaln
link {as currently exists).

3. Prepare and provide all technical work and decumentation and obtaln all necessary envicanmental clearances and
approvals for the Work proposed on this site,

4. The Contractor shall coordinate with the COF the relocation of @ Remote Terminal Unit (RTU) antenna/pole to be
located entirely within COF right-of-way.

The Coniractor shall coardinate with, and obtain all necessary permits fo enable commencement of the wark from all
affected local jurisdictions and all other applicable Third Parties.

EXTRAWORK AT N [ S1H
The cost of this Change Ordar is Zem {30.00).

TIME ADJUSTMENT;

There shell be no time adjustment by reason of this Change Order since the work Involved does not affect the controlling
ooeration(s).
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Po0. PamATt pecerpiion: Quantity U e Net Amatint

City - 10 is $000  $000 O

Total: $0.00
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A CALIFORNIA

High-Speed Rail Aﬂ!:omy CHANGE ORDER (CO) CO No.: 00100
TITLE: City of Fresno Well Site 162 DATE: 3172017
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Reloase of Claims - RS

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as frue, under
penalty of perjury (under ihe laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and’or compensation requested accurataly reflects the appropriate adjustments and incfudes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Centractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented,

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not belleve
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Aftached as_ [indicate "nane" if no
such Subcontractors are involved] are sworn certifications from each Subgontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Far!n;iZaz:hryiParsans, a Jolnt Venture

' B Date
Arigat — P Manager/Directo
| Ghassan Arigat ~ Project Manager/Director 5 ‘% . l,_,L_

California Hsghégaed Rall Authority .

Submitied by R .
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‘ 7 John C. Lee - D-B Oversight Manager Mt /7
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